Project	Status	Main outcomes (July – October 2015)	Expected outcomes (November – Decmber 2015)	Comm ents
1 Integrated Natural Resource Management in the Baikal Basin Transboundary Ecosystem	At the implementation stage. Project budget 3,898,000 USD (financed by GEF). Expenditure to October 01,2015: 3,683,306.75 USD Expenditure in 2015: 540,878.59 USD Implementing agency – UNDP. Implementing partner – Ministry of Natural Resources and Ecology (The Russian Federation); Ministry of and Green Development and Tourism (Mongolia).	The 4 <sup>th</sup> Regional Steering committee meeting of the UNDP-GEF Lake Baikal Project was held in Tankhoy (Russia, Buryatia). Construction works of eco-trail to Khoboi cape in Baikalo- Lenski protected area were finalized. Short-term training program for guides within the scope of organization of ornithological tours in the Baikal was conducted and textbook was printed. The final working meeting on Strategic Action Programme (SAP) development was conducted in Tankhoy (Russia, Buryatia). Work on predictive assessment of long-term changes of water balance in the basin of transboundary Selenga river in terms of climatic fluctuations and changes of the characteristics of water use was carried out. Financial audit of the Lake Baikal Project was conducted.	out. The media-project on results of work of the UNDP-GEF "Integrated Natural Resource Management in the Baikal Basin Transboundary Ecosystem". Work on monitoring of water quality of the Selenga river delta was finalized. Organizing of the Plenipotentiary meeting in Ulaanbaatar (Mongolia) in the framework of transboundary agreement	