
 Project Status Main outcomes (January – March 2014) Expected outcomes (April – June 2014) 

 

Comm

ents 

1 Integrated 

Natural 

Resource 

Management in 

the Baikal Basin 

Transboundary 

Ecosystem 

At the 

implementation stage. 

Project budget 

3,898,000 USD 

(financed by GEF).  

Implementing agency 

– UNDP. 

Implementing partner 

– Ministry of Natural 

Resources and 

Ecology (The 

Russian Federation); 

Ministry of Nature, 

Environment and 

Tourism (Mongolia). 

1.  Project site, http://baikal.iwlearn.org, successfully 

works in three languages. Information is regularly 

updated. 

2. Website of the Baikal Information Centre, 

http://bic.iwlearn.org, successfully works in three 

languages. 

3.  Revision of work plan and budget of 2014 has been 

made. 

4.  Local consultants have been hired for the following 

positions: 

 Scientific advisory group Leader for Strategic action 

program; 

 Members of Scientific advisory group for 

development of Strategic action plan (3 members for 

each country, Russia and Mongolia); 

 Project mid-term evaluator. 

5. TORs for the following activities have been 

developed: 

 Second stage of intercalibration of analytical 

procedures for analytes, included into harmonized 

program of hydrochemical monitoring for Selenga 

river basin (Russia); 

 Second stage of intercalibration of analytical 

procedures for analytes, included into harmonized 

program of hydrochemical monitoring for Selenga 

river basin (Mongolia); 

 Training workshop “Environmental education on lakeside 

areas: best practices and innovations” (Russia); 

 Computer analysis of space images of Barguzinsky 

and Kurumkansky districts of Buryatia (Russia) for 

identification of abandoned cattle mortuaries and 

microbiological analysis of soil for anthrax 

detection; 

 Development of a brand, media-conception and presentation 

of the “Pearl necklace of Baikal” (Baikal protected area 

association), in Russian  and Mongolian;  

 Development and publication of a special release of journal 

dedicated to sustainable development of eco-tourism in the 

“Pearl necklace of Baikal” (Baikal protected area association), 

in Russian and Mongolian;  

 Short-term training program for guides within the scope of 

organization of ornithological tours in the Baikal region;  

 Publication of ecological atlas of the Baikal basin (Russia); 

1.  Project site, http://baikal.iwlearn.org, successfully works in 

three languages. Information is regularly updated. 

2.  Website of the Baikal Information Centre, 

http://bic.iwlearn.org, successfully works in three languages. 

3.  TORs have been developed for the following activities: 

a) Holding of stakeholders meeting for development of sub-

basin water management plans (Mongolia); 

b) Holding of training workshop on green technologies in 

Ulaanbaatar (Mongolia) for the Russian ministry of nature 

resources and ecology and the Ministry of environment 

and green development of Mongolia; 

c) Development of complex eco-tour for Zabaikalsky 

National Park; promotion of the Park’s entrance into the 

EuroParc association; 

d) Development of management plan for Baikalo-lensky 

protected area and Pribaikalsky National Park; 

e) Shoreline and ice cleanup campaigns for Lake Khuvsgul. 

4.  Tenders have been announced for the following activities: 

a) Second stage of intercalibration of analytical procedures 

for analytes, included into harmonized program of 

hydrochemical monitoring for Selenga river basin 

(Russia); 

b) Second stage of intercalibration of analytical procedures 

for analytes, included into harmonized program of 

hydrochemical monitoring for Selenga river basin 

(Mongolia); 

c) Training workshop “Environmental education on lakeside areas: 

best practices and innovations” (Russia); 

d) Computer analysis of space images of Barguzinsky and 

Kurumkansky districts of Buryatia (Russia) for 

identification of abandoned cattle mortuaries and 

microbiological analysis of soil for anthrax detection; 

e) Development of a brand, media-conception and presentation of the 

“Pearl necklace of Baikal” (Baikal protected area association), in 

Russian  and Mongolian; 

f) Development and publication of a special release of journal 

dedicated to sustainable development of eco-tourism in the “Pearl 

necklace of Baikal” (Baikal protected area association), in Russian 

and Mongolian; 

g) Short-term training program for guides within the scope of 

organization of ornithological tours in the Baikal region; 

h) Publication of ecological atlas of the Baikal basin (Russia); 

i) Publication of ecological atlas of the Baikal basin (Mongolia); 

j) Shoreline and ice cleanup campaigns for lake Baikal and Selenga 
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 Publication of ecological atlas of the Baikal basin (Mongolia); 

 Shoreline and ice cleanup campaigns for lake Baikal and 

Selenga river; 

 Demonstration of best practices of a mine siting with the view 

of prevention of soil and groundwater contamination and 

impacts on surface water systems; 

 Making of medium term evaluation of the Project. 

6. Works have been finished and the following 

Individual 2012-2013 contract reports have been 

presented: 

 Training expert (Mongolia). 

7. Works have been finished and the following reports of 

2012-2013 contracts have been presented: 

 Hydrochemical equipment (ion chromatography system) 

procurement for Central laboratory of environment and 

metrology, Ministry of environment and green development 

of Mongolia; 

 Development of technological solutions for 

minimization of ore gold mining enterprises 

anthropogenic impact on environment. 

8. The documentary “Baikal without boundaries” has 

been presented on 3 television channels in 

Ulaanbaatar (Mongolia) and in the Government of 

Mongolia, on “Mir Buryatii” television channel in 

UlanUde (Russia) and in the Buryat Scientific Centre 

of the Siberian branch of the Russian Academy of 

Sciences during the Science Day celebration, 

February-March 2014. 

9. Project’s participation in the IW:LEARN ICT 

Workshop on Data Sharing and Management  using 

Open-Source Geospatial Platform (GeoNode), Manila 

(the Philippines), March 2014. 

10. First working meeting on SAP development has been 

held, Ulaanbaatar (Mongolia), March 2014. 

11. Several relevant activities have been carried out 

within the scope of the World Water Day in Russia 

and Mongolia, March 2014. 

12. Joint working seminar of Russian and Mongolian 

representatives of the Baikal Information Centre has 

been held, UlanUde, March 2014.  

 

river; 

k) Demonstration of best practices of a mine siting with the view of 

prevention of soil and groundwater contamination and impacts on 

surface water systems; 

l) Organization of the third meeting the Project’s Steering Committee. 

5. Works have been finished and the following Individual 2012-

2013 contract reports have been presented: 

a) Consultant on Pollution Hotspot Methodology 

development (Russia).  

6.  The following reports of 2013 contracts have been presented: 

a) Baikal Information Centre maintenance (Russia); 

b) Baikal Information Centre maintenance (Russia). 

7.  Works have been finished and the following reports of 2013 

contracts have been presented:  

a) Complex eco-travel tour for the Baikal State Nature 

Biosphere Reserve; 

b) Eco-travel route to Ushkany Islands for Zabaikalsky 

National Park; 

c) Pilot sport fishing program; 

d) “Friends of Baikal Basin” conception designing and 

implementation (Mongolia); 

e) “Friends of Baikal Basin” conception designing and 

implementation (Russia); 

f) Software procurement for Baikal Information Centre 

(Mongolia); 

g) Software procurement for Baikal Information Centre 

(Russia); 

h) Analysis of existing system of cost control and 

incentives to economic efficiency of water complex 

enterprises in respect of irrigation, water supply and 

drainage infrastructure. Development of proposals of 

cost control improvement and strengthening of 

mentioned incentives in these sectors; 

i) The Ecological Atlas of the Baikal Basin development 

(Mongolia); 

j) The Ecological Atlas of the Baikal Basin development 

(Russia).    

8.  Support of holding of Plenipotentiary Meeting in Ulaanbaatar 

(Mongolia) within the scope of transboundary agreement 

between Russia and Mongolia. 

9.  Carrying out of consultations in countries according to the 

draft of the Agreement between governments of the Russian 

Federation and Mongolia on cooperation in protection and 

sustainable development of transboundary river basins. 

10. Project’s participation in the international workshop 

“Counting our gains” for sharing experiences on the 



identification, assessment and communication of the benefits 

of transboundary water cooperation, Geneva (Switzerland), 

May 2014. 

11. Organization of seminar “progress of the Federal 

Target Program of the Lake Baikal protection and socio-

economic development of the Baikal territory within 2012-

2020 and integrated natural resource management in the 

Baikal basin transboundary ecosystem”. 

12. The mid-term evaluation of the Project has been finished. 

13. Assistance in holding of the International forum 

“Agrotourism in Russia”, June 2014. 

 


